

M

From - Sun Apr 08 16:01:55 2001
Return-Path: <list@aka.mcom.com>
Received: from aka.mcom.com ([205.217.237.180]) by
dredd.mcom.com (Netscape Messaging Server 4.15) with ESMTP id
GBA9MA00.PEB for <srinivas@dredd>; Wed, 4 Apr 2001 12:46:58 -0700
Received: (from list@localhost)
by aka.mcom.com (8.10.0/8.10.0) id f34JkuU27131
for srinivas; Wed, 4 Apr 2001 12:46:56 -0700 (PDT)
Resent-Date: Wed, 4 Apr 2001 12:46:56 -0700 (PDT)
Message-ID: <3ACB7A26.44E37ED0@netscape.com>
Date: Wed, 04 Apr 2001 12:46:47 -0700
From: acharya@netscape.com (Kamal Acharya)
X-Mailer: Mozilla 4.7 [en] (WinNT; U)
X-Accept-Language: en
MIME-Version: 1.0
To: Mohsin Hussain <mohsin@netscape.com>,
shop-anywhere@netscape.com
Subject: Shop@Anywhere weekly engineering status
Content-Type: text/html; charset=us-ascii
Content-Transfer-Encoding: 7bit
Resent-Message-ID: <"1IP_pB.A.XnG.uo3y6"@glacier>
Resent-From: shop-anywhere@netscape.com
X-Mailing-List: <shop-anywhere@netscape.com>
X-Loop: shop-anywhere@netscape.com
Precedence: list
Resent-Sender: shop-anywhere-request@netscape.com
X-Mozilla-Status: 8001
X-Mozilla-Status2: 00000000

```
<!doctype html public "-//w3c//dtd html 4.0 transitional//en">
<html>
<b>Shop@Anywhere weekly engineering status</b>
<br>3/28/01 - 4/3/01
<p>Escalations
<ul>
<li>
None</li>
</ul>
Accomplishments
<ul>
<li>
Product Page Anywhere</li>
<ul>
<li>
Worked on Magic Carpet integration.</li>
```

```
</ul>

<li>
Local Store</li>

<ul>
<li>
Reviewed and provided feedback on the plain text feed format specified
by DCI.&nbsp; Waiting for the modified DCI proximity search URL to be live,
to start doing integration testing.&nbsp; (ETA - mid april)</li>
</ul>

<li>
Shopping Widget</li>

<ul>
<li>
We think we have a resolution on the hosting architecture.&nbsp; Need to
circle back with Ops and close it next week.</li>
</ul>
</ul>
Issues
<ul>
<li>
None</li>
</ul>
Next week
<ul>
<li>
Product Page Anywhere</li>

<ul>
<li>
Finish Product Page Email.</li>

<li>
Work on first drop to QA.</li>
</ul>

<li>
Local Stores</li>

<ul>
<li>
Start working on the Datamart changes needed to support local stores.</li>
</ul>
```

```
<li>
  Shopping Widget</li>

<ul>
<li>
  Resolve Ops issues.</li>

<li>
  Make changes to the Extractor based on new deployment architecture.</li>

<li>
  Look into error handling (Netcool).</li>
</ul>
</ul>
</html>
```